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Exhibit R-2, RDT&E Budget Item Justification: PB 2012 Missile Defense Agency DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0604880C: LAND-BASED SM-3

COST ($ in Millions) FY 2010 FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total FY 2013 FY 2014 FY 2015 FY 2016
Cost To

Complete Total Cost
Total Program Element -   281.378 306.595 -   306.595 149.320 60.628 41.417 154.842 Continuing Continuing
MD68: AEGIS Ashore -   281.378 295.511 -   295.511 143.066 57.908 39.647 148.242 Continuing Continuing
MD40: Program-Wide Support -   -   11.084 -   11.084 6.254 2.720 1.770 6.600 Continuing Continuing

Note
In accordance with the Missile Defense Agency`s revised budget structure, content previously planned in PE 0603911C BMD European Capability for FY 2010 and is
now captured in PE 0604880C, Land Based SM-3, project MD68, in FY 2011.

A. Mission Description and Budget Item Justification
The Phased Adaptive Approach (PAA) was developed in response to the increased development and proliferation of short and medium range ballistic missiles in Iran
and around the world. The initial capability still addresses the threat posed to U.S. Allies and partners, as well as to U.S. deployed personnel and their accompanying
families in the Middle East and in Europe. By leveraging recent advances in sensor and missile technologies, the United States will aggressively counter this growing
regional threat with a more flexible and agile systems approach. Starting in Europe, the United States is pursuing a four phased approach which will provide a more
effective missile defense capability for defense of NATO territories and enhance U.S. homeland defense. It will be complementary of and interoperable with those
being developed by NATO, be applicable in other theaters around the world, and will be more adaptable and flexible to counter threat advances and provide increased
defended areas over time. The initial phase includes the deployment of current and proven missile defense, including the sea-based Aegis Weapons System, the
SM-3 missile (Block IA and IB), and sensors such as the forward-based Army Navy/Transportable Radar Surveillance Model 2 (AN/TPY-2). Subsequent phases will be
implemented based on technical maturity, appropriate testing, and threat driven requirements. Aegis Ashore will be included in PAA Phase II and will provide proven
Aegis Missile Defense capability against short and medium range ballistic missiles in an ashore configuration. It will be identical to Aegis At-Sea capability to facilitate
training and logistical support by Navy. It also provides sophisticated engagement strategies including use of additional off board sensors like Airborne Infrared Radar
(ABIR) and Space Tracking and Surveillance System (STSS). Test to demonstrate the use of off board sensor information executed in the at sea portion of the program
and reduce vulnerability to countermeasures, forcing an enemy to alter or abandon tactics to penetrate the defensive system.
Aegis Ashore can adapt to the threat and be deployed/redeployed to areas needed to provide persistent coverage for the Geographic Combatant Commander.
Aegis Ashore will build a test complex at the Pacific Missile Range Facility (PMRF) on Kauai, Hawaii in 2012/2013. The test complex is critical to the development of the
Aegis Ashore capability and will be essential for verifying requirements and validating design capability prior to deployment.
MDA approved the acquisition strategy in FY 2010.
FY12 budget request recognizes that historical execution rates will result in FY11 funds available for support in FY12. The accomplishments reflect the use of the FY11
funding in addition to the FY12 request.
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Exhibit R-2, RDT&E Budget Item Justification: PB 2012 Missile Defense Agency DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0604880C: LAND-BASED SM-3

B. Program Change Summary ($ in Millions) FY 2010 FY 2011 FY 2012 Base FY 2012 OCO FY 2012 Total
Previous President's Budget -   281.378 345.937 -   345.937
Current President's Budget -   281.378 306.595 -   306.595
Total Adjustments -   -   -39.342 -   -39.342

• Congressional General Reductions -  
• Congressional Directed Reductions -  
• Congressional Rescissions -   -  
• Congressional Adds -  
• Congressional Directed Transfers -  
• Reprogrammings -   -  
• SBIR/STTR Transfer -   -  
• Other Adjustment Detail -   -   -39.342 -   -39.342

Change Summary Explanation
The FY 2012 $39.342 million dollar decrease in this program element is the result of MDA programmatic changes and $1.040 million in efficiency savings.
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Exhibit R-2A, RDT&E Project Justification: PB 2012 Missile Defense Agency DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0604880C: LAND-BASED SM-3

PROJECT
MD68: AEGIS Ashore

COST ($ in Millions) FY 2010 FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total FY 2013 FY 2014 FY 2015 FY 2016
Cost To

Complete Total Cost
MD68: AEGIS Ashore -   281.378 295.511 -   295.511 143.066 57.908 39.647 148.242 Continuing Continuing
Quantity of RDT&E Articles 0 0 0 0 0 0 0 0

A. Mission Description and Budget Item Justification
In 2012/2013, the Aegis Ashore program office will install the Aegis Ashore Missile Defense Test Complex (AAMDTC) at Pacific Missile Range Facility (PMRF) on
Kauai, Hawaii to provide proof of concept, system verification and validation of the first shore-based operation, support deployment decisions and upgrades of future
incremental capabilities. The AAMDS will use Advanced Capability Build (ACB) 12/Aegis BMD 5.0 and SM-3 Block IB being developed by the USN and MDA to be
certified in 2013 and will provide the critical feedback required for refinement of the shore-based system architecture such that Initial Operational Capability (IOC) is
achieved by 2015 in accordance with the MDA schedule for Aegis Ashore, and in accordance with Capability Delivery (CD)-06. This site will be able to be modified to
support future computer program and missile variants.
Aegis Ashore will leverage the proven Aegis BMD capability and deploy a second system at the Host Nation 1 site, Romania, in 2015. Host Nation 1 will employ ACB
12/Aegis BMD 5.0 and SM-3 Block 1B and will be upgraded to ACB16/Aegis BMD 5.1, SM-3 Block 1B and SM-3 Block IIA when Host Nation 2 (Poland) comes on line
in 2018. This will provide an Aegis Ashore exoatmospheric defense against short to medium and some intermediate range ballistic missile threats in the later stages of
flight.
If threat dictates, additional systems could be procured and deployed globally to support Geographic Combatant Commanders.

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2010 FY 2011 FY 2012
Title: AWS Development

Articles:
Description: See Description Below

FY 2010 Accomplishments:
This task provides funding for the development of an Aegis Ashore capability using an SM-3 variant missile.

-Conducted and completed Deckhouse concept studies
-Conducted security assessment for an Aegis Ashore option
-Conducted System Safety design trade studies
-Awarded Aegis Ashore Engineering Agent (AAEA) letter contract
-Procured long lead material

Funding for these FY 2010 accomplishments are in prior year budget project WX09 in PE 060392C. ($45,915)
FY 2011 Plans:

-  
0

253.039
0

260.789
0
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Exhibit R-2A, RDT&E Project Justification: PB 2012 Missile Defense Agency DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0604880C: LAND-BASED SM-3

PROJECT
MD68: AEGIS Ashore

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2010 FY 2011 FY 2012

-Completed System Requirements Review
-Complete AAMDS Design
-Award Deckhouse Fabrication Contract
-Conduct System Design Review
-Conduct Preliminary Design Review
-Procure long lead material for PMRF/removable enclosures/deckhouse
-Conduct development trades to support deployment decisions
-Start construction at PMRF
-Start construction in New Jersey
-Conduct Critical Design Review
-Start Integration and Test in New Jersey
-Procure Spares
-Modification of test missiles to meet PMRF testing requirements
FY 2012 Plans:
-Finish Integration and Test in New Jersey
-Deliver Multi-Mission Signal Processor (MMSP) #1
-Deliver equipment to Pacific Missile Range Facility (PMRF)
-Procure long lead material for Host Nation (HN) 1
-Conduct Aegis Light-Off of completely integrated system
-Ship Deckhouse and Aegis Weapon System components to Hawaii
Title: Global Deployment Operations

Articles:
Description: See Description Below

FY 2010 Accomplishments:
N/A
FY 2011 Plans:
This effort provides operations support across all MDA Global Deployments. It provides for civilian salaries and travel. In addition,
it provides other technical and business operations support services, technical oversight, and performance analysis provided by
Federally Funded Research and Development Centers (FFRDCs) and Advisory & Assistance Services.
FY 2012 Plans:

-  
0

18.898
0

23.299
0
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Exhibit R-2A, RDT&E Project Justification: PB 2012 Missile Defense Agency DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0604880C: LAND-BASED SM-3

PROJECT
MD68: AEGIS Ashore

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2010 FY 2011 FY 2012

This effort will continue to provide operations support as described for FY 2011.  FFRDC analysis will ramp up to support
integration, testing, and check-out for the Hawaii site.
Title: Site Activation

Articles:
Description: See Description Below

FY 2010 Accomplishments:
N/A
FY 2011 Plans:
-Continue feasibility assessments in support of site selection Aegis Ashore.
-Begin Site Activation for Aegis Ashore Missile Defense Test Complex at PMRF.
FY 2012 Plans:
-Continue Site Activation  for Aegis Ashore site.

-  
0

9.441
0

11.423
0

Accomplishments/Planned Programs Subtotals -   281.378 295.511

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2010 FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total FY 2013 FY 2014 FY 2015 FY 2016
Cost To

Complete Total Cost
• 0603884C: Ballistic Missile
Defense Sensors

544.352 454.859 222.374 222.374 357.271 336.514 318.321 348.944 Continuing Continuing

• 0603890C: Ballistic Missile
Defense Enabling Programs

355.870 402.769 373.563 373.563 331.203 314.193 336.749 346.560 Continuing Continuing

• 0603896C: BMD C2BMC 327.074 342.625 364.103 364.103 330.337 353.081 338.835 304.217 Continuing Continuing

D. Acquisition Strategy
Aegis Ashore awarded a contract for an Aegis Ashore Engineering Agent (AAEA). Broadly stated, the AAEA is responsible for the design, development, integration and
test of the Aegis Weapons System capability into a removable deckhouse. Furthermore, the AAEA will support deployment to PMRF and host Nations.
Aegis Ashore intends to utilize existing Navy hardware procurement contracts to the maximum extent possible. Competition will be used for procurement of any
products or services by FY 2015.
Aegis Ashore will award one contract using both RDT&E and MILCON appropriations for the fabrication and installation of the AA Deckhouse, Launch Facility, and
Deckhouse Support Facility. This will be a competitive award.
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Exhibit R-2A, RDT&E Project Justification: PB 2012 Missile Defense Agency DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0604880C: LAND-BASED SM-3

PROJECT
MD68: AEGIS Ashore

Competition is the intended Acquisition Strategy for Phase III and IV.

E. Performance Metrics
N/A
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2012 Missile Defense Agency DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0604880C: LAND-BASED SM-3

PROJECT
MD68: AEGIS Ashore

Product Development ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

AWS Development AWS
Development MD68 SS/CPAF Lockheed

Martin:Moorestown, NJ 28.942 199.432 Jan 2011 198.313 Jan 2012 -   198.313 Continuing Continuing Continuing

AWS Development
AWS Development -
200912143066533 MD68

MIPR JHU/APL:Columbia, MD 3.500 3.600 Nov 2010 4.291 Nov 2011 -   4.291 Continuing Continuing Continuing

AWS Development
AWS Development -
200912143066536 MD68

MIPR NSWC PHD:Port
Huneme, CA 2.500 2.500 Nov 2010 3.208 Nov 2011 -   3.208 Continuing Continuing Continuing

AWS Development
AWS Development -
200912143066541 MD68

MIPR NSWC
Dahlgren:Dahlgren, VA 7.000 8.007 Nov 2010 12.310 Nov 2011 -   12.310 Continuing Continuing Continuing

AWS Development
VLS Development -
200912143066545 MD68

MIPR LM/BAE:Baltimore -   5.100 Dec 2010 11.592 Dec 2011 -   11.592 Continuing Continuing Continuing

AWS Development
AWS Development -
200912143066552 MD68

MIPR Various:VA, MD, CA,
NJ, AV, HI -   1.000 Dec 2010 22.715 Dec 2011 -   22.715 Continuing Continuing Continuing

AWS Development Flight
Safety Support MD68 SS/CPAF Raytheon:Tuscon, AZ 3.000 5.800 Dec 2010 8.360 Dec 2011 -   8.360 Continuing Continuing Continuing

AWS Development C4I (SW,
T&E, Spares, SEPM, ILS)
MD68

MIPR SPAWAR:San Diego,
CA -   6.100 Dec 2010 -   -   -   Continuing Continuing Continuing

AWS Development
Deckhouse Development
MD68

SS/CPAF Various:VA, MD CA, NJ 4.000 21.500 May 2011 -   -   -   Continuing Continuing Continuing

Global Deployment
Operations Global
Deployment Operations MD68

C/CPIF Various:Various -   18.898 Oct 2010 23.299 Oct 2011 -   23.299 Continuing Continuing Continuing

Site Activation Site Activation
MD68 C/CPIF Various:Various -   9.441 Oct 2010 11.423 Nov 2011 -   11.423 Continuing Continuing Continuing

Subtotal 48.942 281.378 295.511 -   295.511

Remarks
FY12 increase attributable to Non-Tactical Hardware and Technical Design Agent requirements.
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2012 Missile Defense Agency DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0604880C: LAND-BASED SM-3

PROJECT
MD68: AEGIS Ashore

Support ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Subtotal -   -   -   -   -   0.000 0.000 0.000

Test and Evaluation ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Subtotal -   -   -   -   -   0.000 0.000 0.000

Management Services ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Subtotal -   -   -   -   -   0.000 0.000 0.000

Total Prior
Years
Cost FY 2011

FY 2012
Base

FY 2012
OCO

FY 2012
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Project Cost Totals 48.942 281.378 295.511 -   295.511

Remarks
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Exhibit R-4, RDT&E Schedule Profile: PB 2012 Missile Defense Agency DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0604880C: LAND-BASED SM-3

PROJECT
MD68: AEGIS Ashore
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Exhibit R-4A, RDT&E Schedule Details: PB 2012 Missile Defense Agency DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0604880C: LAND-BASED SM-3

PROJECT
MD68: AEGIS Ashore

Schedule Details

Start End
Events Quarter Year Quarter Year

Aegis Ashore System Requirements Review 1 2011 1 2011
Aegis Ashore System Design Review 2 2011 2 2011
Aegis Ashore Preliminary Design Review 3 2011 3 2011
Aegis Ashore Critical Design Review 4 2011 4 2011
AA Controlled Test Vehicle-01 (CTV-01) 4 2013 4 2013
AA Flight Test Mission-01 (FTM-01) 3 2014 3 2014
AA Flight Test Operational - 02 (FTO-02) 4 2015 4 2015
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Exhibit R-2A, RDT&E Project Justification: PB 2012 Missile Defense Agency DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0604880C: LAND-BASED SM-3

PROJECT
MD40: Program-Wide Support

COST ($ in Millions) FY 2010 FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total FY 2013 FY 2014 FY 2015 FY 2016
Cost To

Complete Total Cost
MD40: Program-Wide Support -   -   11.084 -   11.084 6.254 2.720 1.770 6.600 Continuing Continuing
Quantity of RDT&E Articles 0 0 0 0 0 0 0 0

A. Mission Description and Budget Item Justification
Program-Wide Support (PWS) contains non-headquarters management costs in support of MDA functions and activities across the entire Ballistic Missile Defense
System (BMDS). Includes Government Civilians, Advisory and Assistance Services, and Federally Funded Research and Development Contracts (FFRDC) providing
integrity and oversight of the BMDS as well as supporting MDA in enabling the development and evaluation of technologies that will respond to the changing threat.
Other costs included provide facility capabilities for MDA Executing Agent locations (with the exception of Federal Office Building 2 after FY 2011), such as physical and
technical security, legal services, travel and agency training, office and equipment leases, rents and utilities, data and unified communications support, supplies and
maintenance, and similar operating expenses. Also includes legal settlements, and foreign currency fluctuations on a limited number of foreign contracts.
In keeping with congressional intent, PWS is allocated among the PEs on a pro-rata basis and therefore fluctuates by year based on the total MDA budget and the
individual PE`s budget amount.

The budget project did not exist in program wide support in FY2010.

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2010 FY 2011 FY 2012
Title: Civilian Salaries and Support

Articles:
Description: See Description Below

FY 2010 Accomplishments:
The budget project did not exist in program wide support in FY2010.
FY 2011 Plans:
See paragraph A, Mission Description and Budget Item Justification
FY 2012 Plans:
See paragraph A, Mission Description and Budget Item Justification

-  
0

-  
0

11.084
0

Accomplishments/Planned Programs Subtotals -   -   11.084
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Exhibit R-2A, RDT&E Project Justification: PB 2012 Missile Defense Agency DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0604880C: LAND-BASED SM-3

PROJECT
MD40: Program-Wide Support

C. Other Program Funding Summary ($ in Millions)
N/A

D. Acquisition Strategy
N/A

E. Performance Metrics
NA
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                                         This effort provides operations support across all MDA Global Deployments. It provides for civilian salaries and travel. In addition, it provides other technical and business operations support services, technical oversight, and performance analysis provided by Federally Funded Research and Development Centers (FFRDCs) and Advisory & Assistance Services.
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                                         This effort will continue to provide operations support as described for FY 2011.  FFRDC analysis will ramp up to support integration, testing, and check-out for the Hawaii site.
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	-Continue feasibility assessments in support of site selection Aegis Ashore. 
	-Begin Site Activation for Aegis Ashore Missile Defense Test Complex at PMRF. 
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                                 0603884C
                                 Ballistic Missile Defense Sensors
                                 
                                     544.352
                                     454.859
                                     222.374
                                     222.374
                                     357.271
                                     336.514
                                     318.321
                                     348.944
                                     Continuing
                                     Continuing
                                
                            
                             
                                 0603890C
                                 Ballistic Missile Defense Enabling Programs
                                 
                                     355.870
                                     402.769
                                     373.563
                                     373.563
                                     331.203
                                     314.193
                                     336.749
                                     346.560
                                     Continuing
                                     Continuing
                                
                            
                             
                                 0603896C
                                 BMD C2BMC
                                 
                                     327.074
                                     342.625
                                     364.103
                                     364.103
                                     330.337
                                     353.081
                                     338.835
                                     304.217
                                     Continuing
                                     Continuing
                                
                            
                        
                         Aegis Ashore awarded a contract for an Aegis Ashore Engineering Agent (AAEA). Broadly stated, the AAEA is responsible for the design, development, integration and test of the Aegis Weapons System capability into a removable deckhouse. Furthermore, the AAEA will support deployment to PMRF and host Nations.
Aegis Ashore intends to utilize existing Navy hardware procurement contracts to the maximum extent possible. Competition will be used for procurement of any products or services by FY 2015. 
Aegis Ashore will award one contract using both RDT&E and MILCON appropriations for the fabrication and installation of the AA Deckhouse, Launch Facility, and Deckhouse Support Facility. This will be a competitive award.
Competition is the intended Acquisition Strategy for Phase III and IV.
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Program-Wide Support (PWS) contains non-headquarters management costs in support of MDA functions and activities across the entire Ballistic Missile Defense System (BMDS). Includes Government Civilians, Advisory and Assistance Services, and Federally Funded Research and Development Contracts (FFRDC) providing integrity and oversight of the BMDS as well as supporting MDA in enabling the development and evaluation of technologies that will respond to the changing threat. Other costs included provide facility capabilities for MDA Executing Agent locations (with the exception of Federal Office Building 2 after FY 2011), such as physical and technical security, legal services, travel and agency training, office and equipment leases, rents and utilities, data and unified communications support, supplies and maintenance, and similar operating expenses. Also includes legal settlements, and foreign currency fluctuations on a limited number of foreign contracts.
In keeping with congressional intent, PWS is allocated among the PEs on a pro-rata basis and therefore fluctuates by year based on the total MDA budget and the individual PE`s budget amount. 

The budget project did not exist in program wide support in FY2010.
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